FMSIB Quarterly Project Report 11/2005

FMSIB PROJECT # 57

Agency Name and Project Title

City of Woodinville

SR 202 Corridor - SR 522 to 127th Pl NE

Contractor

Project not yet advertised or awarded.

Freight Mobility
Strategic Investment Board

Project Description
This project provides capacity, operation and safety improvements to
the SR 202/SR 522 interchange plus the major intersections between
SR 522 and 127th Place NE on the existing SR 202 corridor. This will
include widening of the roadway and the existing bridge, for efficient
truck movement. SR 202 connects directly into SR 522, a route of
statewide significance, as well as 1-405.

Recent Progress

Project has been added to STIP and consultant interviews were completed in early June 2006.

Initial consultant selection

was made and negotiations are expected to be completed by July 2006 with a contract award in August 2006. Design work
on 127" intersection is complete and preliminary design work is expected to begin in Sept/Oct 2006.

Schedule and Scope changes

(Explain why the project has advanced or delayed since the last update.) Project is being constructed in several phases. Each can stand
alone and provide a level of benefit. No changes in the FMSIB expenditures are expected as of this date. The first phase, 127" is moving

to a top priority and construction target to begin construction in last 2006.

State funds will be utilized for which phase (s) of the project.
Phase — 127" intersection, road widening, and bridge replacement

Environmental Impacts / Compliance
Study on section complete. Bridge replacement to be performed

during design phase of this project.

Federal fund Impacts
Federal funds are planned for the right of way and
construction phase of bridge and road widening.

Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents 12/06 M7Y (NEPA or SEPA approved.)
Approved
RW Complete 6/07 MY (Milestone Outlook — Describe issues, problems & good news items)
Contract Advertised 11/07 MY
Contract Awarded 1/08 MY
Groundbreaking 1/08 MY
Open to Traffic 6/09 MY
2005-07 Cash Flow (FMSIB expenditures billed to WSDOT):
Project Cost Summary: Dollars in Percent
millions of total Date _Planned Revised Actual
_ . . 8/05 $ $0
Preliminary Engineering $0.6 m 16 % 11/05 $ $0
Right-Of-Way $0.8 m 21 % 2/06 $ 60,000 5,000 $0
. 5/06 $100,000 45,000
Construction $2.4m 63 % 8/06 _$100,000 200,000
Total Project Cost $3.8m 100 % 11/06 $150,000 200,000
2/07 $120,000 250,000
5/07 $120,000 50,000
6/07 $100,000
Total 05-07 $750,000 $0
Carryover of 05-07 $
Total 07-09 $1,750,000
GRAND TOTAL $2,500,000
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